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Reclamation District 2060
Attention: Mr, Jack Kuechler
1 !43_Crane Street, Suite 200 - ~.
Menlo Park, California 94025

Subject: Compliance’with Terms and Conditions concerning Cooperative Agreement 1425-8-
FC-20-16570 for Cache Slough Shaded Riverine Aquatic Habitat Enhancement
Project (Reference MBK letter dated September 14, 1999, and e-mail dated
September 28, 1999)

L;~dies and Gentlemem

¯ Reclamation received your Engineeriffg Survey Report, by cover letter dated September 14,
1999, as required under Task 1 of the subject contract from your project manager, Mr. Gilbert
Cosio, Jr., of Murray, Bums, and Kienlen (MBK). This report was due on July 30, 1999,
according to Modification Number 001 of the subject contract. Upon our review of the
document received, it appears that your project management team has not complied with the
requirements as stated in Task 1. The task descriptions were submitted as part of your proposal
and were included in our Agreement.

Task 1 states in part that, "An engineering report describing the feasibility of each site will be
completed." To date we have received a brief description of the project, a tocation table of the
20 sites, a single cross section of 19 sites, and pictures of each site. This is not an engineering
report as defined by our Agreement. Therefor_e, you have not complied with your       _
Responsibilities as defined by Subsection A.5.(a) of the Agreement, and a resubmittal of the
Eiagineerir~g Survey Report by October 21, 1999, is required.

The revised Engineering Survey Report should include a written description for each of the 20
locations that were shown in your initial report. Each location should include the "’engineering
aspects" of the levee and survey data plots that address conditions as they exist (for example,
cross sections at intervals that provide an accurate understanding of existing conditions, ~vhat
areas have vegetation, areas with no vegetation: any rock-faced portions, areas of recent erosion,
accessability to the site, etc.).                           --
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Reference is also made to an e-mail dated September 28, 1999, from Mr. Don Trieu of MBK
requesting an additional tirae extension. Under Modification Number 00 l, a time exte~asion was
allowed up to the level 1 limitation of 9 months. This additional request for a time extension
requires a level 2 conside}ation and thus a higher level of review and approval. Therefore, a
determination of the facts stating and supporting the cause and effect of the delay are required.
Please resubmit this request by lefter, including the necessary supporting documentation and
pro’~ide the point of contact at the US Army Corps of Engineers who has,indicated repair work
the project location which resulted in any delay and a letter so stating.

The referenced e-mail also states that Task 2, Biological Surveys, has been completed. The
milestone date for this Task was August 31, 1999,-and-the Report of Surveys has not been
forwarded to Reclamationas of the date of this letter. Please submit your completed Biological
Survey Report by October 8, 1999.

If you wish to discuss any of the above-stated corrective actions for clarification and assistance,
please do not hesitate to contact Mr. Carl Werder of my staff at (916) 978-5521 (TDD (916)978-
5608).

¯ . Sincerely,

¢~CTI N_.~..’ .
Susan Ramos -- "" ¯
CALFED Coordination Officer

cc: Murray, Bums, and Kienlen
Attention: Mr. Gilbert Cosio, Jr.
1616 29th Street, Suite 30i)
Sacramento, California 95816

CALFED Bay-DeIta Program
Attention:" Peter Jacobsen
1416 Ninth Street, Suite 1155
Sacramento, California 95814
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